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The following table summarizes the various changes and adjustments described on
pages 8 to 11 for the quarter ending September 30, 2004.

Highway Projects: Proposed Adjustments Project Delivery
Quarter Ending September 30, 2004 (Dollars in Thousands)

03-05 05-07 07-09 09-11 11-13 Ten year Total
SR Project Sect. Budget Adjusted Net Budget Adjusted Net Budget Adjusted Net Budget Adjusted Net Budget Adjusted Net Budget Adjusted Net Change
Budget Change Budget Change Budget Change Budget Change Budget Change Budget
005  |-5/SR 526 to Marine View DP 16,000 13,000 (3,000) 110,000 113,000 3,000 88,000 88,000 0 - - 0 - - 0 214,000 214,000 0
Drive
005  I-5, Rush Road to 13th Street DP 2,490 3,340 850 8,410 7,560 (850) 26,000 26,000 0 4,500 4,500 0 - - 0 41,400 41,400 0
016 SR 16, 36th Street to Olympic DP 49 3,443 3,394 7,696 4,302  (3,394) - - - - - 0 - - 0 7,745 7,745 0
Drive NW, Core HOV
024 SR 24/1-82 to Keys Road DP 1,058 5214 4166 23,610 19,557  (4,053) 8,534 7,069 (1,465) - - 0 - - 0 33,202 31,840 (1,362)
099 SR 99, South 138th St Vicinity DP - - 0 557 - (557) 2,294 - (2,294) - - 0 - - 0 2,851 0 (2,851)
to N. of South 130th
161 SR 161, 234th Street to 204th DP 6,142 8,503 2,361 3,408 874  (2,534) 27 - (27) 38 - (38) - - 0 9,615 9,377 (238)
Street East
167 SR 167, 15th Street SW to 15th DP 1,787 1,267 (520) 31,040 30,290 (750) 7,533 8,803 1,270 - - 0 - - 40,360 40,360 0
Street NW - HOV
202 SR 202, Junction 292nd DP 0 632 229 (403) - - 0 - - 0 - - 632 229 (403)
Ave SE

Pre-Existing Projects funding Support for Nickel Projects

020 SR 20, Quiet Cove Road Vicin- DP - - 766 1,314 548 6,294 5,746 (548) - - - - 7,060 7,060 0
ity to SR 20 Spur
Total of Quarter 5 projects 27,526 34,767 7241 186,119 177,126 (8,993) 138,682 135,618 (3,064) 4,538 4,500 (38) 0 0 0 356,865 352,011 (4,854)
above:
Approved Adjustments thru 532,939 505,460 (27,479) 711,386 761,293 81,828 695,120 706,853 11,733 604,205 603,823 (382) 425,233 391,877 (33,356) 2,968,883 2,969,306 423
Quarter 4
TOTAL FOR ALL PROJECTS 560,465 540,227 (20,238) 897,505 938,419 40,914 833,802 842,471 8,669 608,743 608,323 (420) 425,233 391,877 (33,356) 3,325,748 3,321,317 (4,431)

Note: The projects listed in the “Proposed Adjustments to Project Delivery “ table above reflect a small sub-set of “Nickel Projects”. For a full listing of all “Nickel” projects and adjustments, see the “Summary of Proposed adjustments”.
Legend for Section of Gray Notebook: AD: Contract Advertising and Awards Section, CH: Construction Highlights Section, DP: Project Delivery Section, WL: Watch List Section

Highway Projects: Options and Opportunities for Legislative Consideration
Quarter Ending September 30, 2004 (Dollars in Thousands)

03-05 05-07 07-09 09-11 11-13 Ten year Total

Adjusted Net Adjusted Net Adjusted Net Adjusted Net Adjusted Net Adjusted Net

SR Project Budget Budget Change Budget Budget Change Budget Budget Change Budget Budget Change Budget Budget Change Budget Budget Change

Statewide Bridge Rail Retrofit 2,030 2,325 295 2,000 3,061 1,061 2,000 2,000 0 2,000 2,000 0 2,000 644 (1,356) 10,030 10,030 0

410 SR 410, 214th Avenue East to - - 0 1,700 1,700 0 4,300 4,300 0 - - 0 - - 0 6,000 6,000 0
234th - Widening

Total of projects above: 2,030 2,325 295 3,700 4,761 1,061 6,300 6,300 0 2,000 2,000 0 2,000 644 (1,356) 16,030 16,030 0



